606 — Phase C Intermediate Review

A Phase C intermediate review is required on large or complex projects. Such determination
shall be made by the Division of Engineering and Contract Administration. All Sub-
consultants shall be present at this meeting for document review and comment.

The Phase C Intermediate Review meeting shall be scheduled allowing two (2) weeks for plan
review prior to the meeting. The following documents shall be reviewed at this Phase:

The Phase C Intermediate Review Checklist (include checklist in submittal)
Drawings developed to 75% Completion

Special Conditions

Unit Prices

Materials list

Subcontractors list

Proposed Alternates

Proposed Allowances

Updated Cost in the Phase C Estimate of Construction Cost

Updated Schedule in the Phase C Estimate of Construction Cost

Updated Space Study Statement in the Phase C Estimate of Construction Cost
LEED Score sheet

Updated Energy Model

Status of all Federal and State permits

Status of all utilities

606 - Phase C Intermediate Review — June 22, 2013 606-1



